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Overview 
The following Attachment provides an overall schedule for the implementation of the Antelope 
Creek Improvement Project, as discussed in Attachment 3, Work Plan, of this grant application.  
The schedule assumes a grant award date of September 1, 2011.  The schedule shows the start 
and end dates for all of the tasks as discussed in the Work Plan, in a Gantt Chart format.  The 
schedule also illustrates work items that are dependent on one another through linkages. 

Scheduled work items include: 

 Development of environmental documentation and CEQA compliance 

 Project design and bid solicitation process 

 Acquisition of rights-of-way, if required 

 Identification and acquisition of all necessary permits 

 Construction start and end dates including significant milestones 

 Implementation of any environmental mitigation or enhancement efforts 

 Project performance monitoring 



ID Task Name Duration Start Finish Predecessors

1 Antelope Creek Improvement Project 919 days Mon 1/3/11 Thu 7/10/14
2 Grant Award Date 0 days Thu 9/1/11 Thu 9/1/11
3 Budget Category (a): Direct Project Administration Costs 745 days Fri 9/2/11 Thu 7/10/14
4 Task 1: Administration 745 days Fri 9/2/11 Thu 7/10/14 2
5 Task 2: Labor Compliance Program 334 days Fri 3/1/13 Wed 6/11/14 62SS
6 Task 3: Reporting 681 days Thu 12/1/11 Thu 7/10/14 2
7 Quarterly Reports 587 days Thu 12/1/11 Sat 3/1/14
18 Completion Report 0 days Thu 7/10/14 Thu 7/10/14 62FS+20 days
19 Budget Category (b): Land Purchase/Easement 358 days Fri 9/2/11 Tue 1/15/13
20 Phase 1: Atlantic Street Weir 130 days Fri 9/2/11 Thu 3/1/12 2
21 Phase 2: Roseville Parkway Weir 130 days Fri 9/2/11 Thu 3/1/12 2
22 Phase 3: Clover Valley Reservoir Pipeline and Desilting 229 days Thu 3/1/12 Tue 1/15/13 35
23 Budget Category (c): Planning/Design/Engineering/Environmental Documentation 584 days Mon 1/3/11 Thu 3/28/13
24 Task 4: Assessment and Evaluation - COMPLETED 0 days Thu 9/1/11 Thu 9/1/11 2
25 Task 5: Final Design 432 days Mon 1/3/11 Tue 8/28/12
26 Phases 1 and 2: Atlantic Street Weir and Roseville Parkway Weir 370 days Mon 1/3/11 Fri 6/1/12
27 Consultant Procurement 43 days Fri 9/2/11 Tue 11/1/11 2
28 10% Design - COMPLETED 0 days Mon 1/3/11 Mon 1/3/11
29 30% Design 65 days Wed 11/2/11 Tue 1/31/12 28,2,27
30 60% Design 35 days Thu 2/9/12 Wed 3/28/12 29
31 90% Design 24 days Thu 3/29/12 Tue 5/1/12 30
32 100% (Final) Design 23 days Wed 5/2/12 Fri 6/1/12 31
33 Phase 3: Clover Valley Reservoir Pipeline and Desilting 432 days Mon 1/3/11 Tue 8/28/12
34 10% Design - COMPLETED 0 days Mon 1/3/11 Mon 1/3/11
35 30% Design 86 days Wed 11/2/11 Wed 2/29/12
36 60% Design 64 days Thu 3/1/12 Tue 5/29/12 35
37 90% Design 42 days Wed 5/30/12 Thu 7/26/12 36
38 100% (Final) Design 23 days Fri 7/27/12 Tue 8/28/12 37
39 Task 6: Environmental Documentation 168 days Thu 2/9/12 Mon 10/1/12
40 Phases 1 and 2: Atlantic Street Weir and Roseville Parkway Weir 82 days Thu 2/9/12 Fri 6/1/12
41 CEQA Mitigated Negative Declaration 60 days Thu 2/9/12 Wed 5/2/12 30SS
42 Final Mitigated Negative Declaration 22 days Thu 5/3/12 Fri 6/1/12 41
43 Phase 3: Clover Valley Reservoir Pipeline and Desilting 153 days Thu 3/1/12 Mon 10/1/12
44 CEQA Mitigated Negative Declaration 131 days Thu 3/1/12 Thu 8/30/12 35
45 Final Mitigated Negative Declaration 22 days Fri 8/31/12 Mon 10/1/12 44
46 Task 7: Permitting 281 days Thu 3/1/12 Thu 3/28/13
47 Phases 1 and 2: Atlantic Street Weir and Roseville Parkway Weir 261 days Thu 3/29/12 Thu 3/28/13
48 Regional Water Quality Control Board Section 401 Permit 261 days Thu 3/29/12 Thu 3/28/13 30
49 Army Corps of Engineers Section 404 Permit 261 days Thu 3/29/12 Thu 3/28/13 30
50 Department of Fish and Game Section 1602 Permit 261 days Thu 3/29/12 Thu 3/28/13 30
51 Central Valley Flood Protection Board Certification 261 days Thu 3/29/12 Thu 3/28/13 30
52 Section 7 Endangered Species Act Consultation 261 days Thu 3/29/12 Thu 3/28/13 30
53 City of Roseville Grading and Encroachment Permit 261 days Thu 3/29/12 Thu 3/28/13 30
54 City of Roseville Tree Mitigation Permit 261 days Thu 3/29/12 Thu 3/28/13 30
55 Phase 3: Clover Valley Reservoir Pipeline and Desilting 261 days Thu 3/1/12 Thu 2/28/13
56 Regional Water Quality Control Board Section 401 Permit 261 days Thu 3/1/12 Thu 2/28/13 35
57 Army Corps of Engineers Section 404 Permit 261 days Thu 3/1/12 Thu 2/28/13 35
58 U.S. Fish and Wildlife Service Section 7 Consultation 261 days Thu 3/1/12 Thu 2/28/13 35
59 Placer County Planning Department Tree Removal Permit 261 days Thu 3/1/12 Thu 2/28/13 35
60 State Historic Preservation Office Section 106 Consultation 261 days Thu 3/1/12 Thu 2/28/13 35
61 Union Pacific Railroad Permit 261 days Thu 3/1/12 Thu 2/28/13 35
62 Budget Category (d): Construction/Implementation 335 days Fri 3/1/13 Thu 6/12/14
63 Task 8: Construction Contracting 75 days Fri 3/1/13 Thu 6/13/13
64 Phases 1: Atlantic Street Weir 55 days Fri 3/29/13 Thu 6/13/13 54
65 Bid Documents Release 35 days Fri 3/29/13 Thu 5/16/13 32,42,47
66 Notices of Award 0 days Thu 5/16/13 Thu 5/16/13 65
67 Construction Start 0 days Thu 6/13/13 Thu 6/13/13 66FS+20 days
68 Phase 2: Roseville Parkway Weir 55 days Fri 3/29/13 Thu 6/13/13 54
69 Bid Documents Release 35 days Fri 3/29/13 Thu 5/16/13 32,42,47
70 Notices of Award 0 days Thu 5/16/13 Thu 5/16/13 65
71 Construction Start 0 days Thu 6/13/13 Thu 6/13/13 66FS+20 days
72 Phase 3: Clover Valley Reservoir Pipeline and Desilting 65 days Fri 3/1/13 Thu 5/30/13
73 Bid Documents Release 35 days Fri 3/1/13 Thu 4/18/13 38,22,43,55
74 Notices of Award 0 days Thu 5/16/13 Thu 5/16/13 73FS+20 days
75 Construction Start 0 days Thu 5/30/13 Thu 5/30/13 74FS+10 days
76 Task 9: Construction 270 days Fri 5/31/13 Thu 6/12/14
77 Phase 1: Atlantic Street Weir 130 days Fri 6/14/13 Thu 12/12/13
78 Mobilization and Site Preparation 10 days Fri 6/14/13 Thu 6/27/13 67
79 Project Construction 95 days Fri 6/28/13 Thu 11/7/13 78
80 Performance Testing and Demobilization 25 days Fri 11/8/13 Thu 12/12/13 79
81 Phase 2: Roseville Parkway Weir 130 days Fri 12/13/13 Thu 6/12/14
82 Mobilization and Site Preparation 10 days Fri 12/13/13 Thu 12/26/13 80
83 Project Construction 95 days Fri 12/27/13 Thu 5/8/14 82
84 Performance Testing and Demobilization 25 days Fri 5/9/14 Thu 6/12/14 83
85 Phase 3: Clover Valley Reservoir Pipeline and Desilting 260 days Fri 5/31/13 Thu 5/29/14
86 Mobilization and Site Preparation 20 days Fri 5/31/13 Thu 6/27/13 75SS
87 Project Construction 215 days Fri 6/28/13 Thu 4/24/14 86
88 Performance Testing and Demobilization 25 days Fri 4/25/14 Thu 5/29/14 87
89 Budget Category (e): Environmental Compliance/Mitigation/Enhancement 269 days Fri 5/31/13 Wed 6/11/14
90 Task 10: Environmental Compliance/Mitigation/Enhancement 269 days Fri 5/31/13 Wed 6/11/14
91 Project Performance Monitoring 269 days Fri 5/31/13 Wed 6/11/14 76SS,98
92 Environmental Compliance Mitigation and Monitoring 269 days Fri 5/31/13 Wed 6/11/14 76SS
93 Budget Category (f): Construction Administration 334 days Fri 3/1/13 Wed 6/11/14
94 Task 11: Construction Administration 334 days Fri 3/1/13 Wed 6/11/14 62SS
95 Budget Category (g): Other 44 days Fri 9/2/11 Wed 11/2/11
96 Task 12: Project Performance Plan 44 days Fri 9/2/11 Wed 11/2/11
97 Project Performance Monitoring Plan Preparation 44 days Fri 9/2/11 Wed 11/2/11 2
98 Project Performance Monitoring Plan Submittal 0 days Wed 11/2/11 Wed 11/2/11 97
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